CDF Runllb Calorimeter Schedule

Name

Calorimeter Upgrades

Central Preshower and Crack Detectors

Start of Preshower/Crack Subproject

Research and Development(US)

Procure mechanical parts and fixtures for prototype

Assembly and testing of prototype modules

Assembly of electronics transition card and cables

Prototype fiber bundles and phototube box

Schedule Contingency for Prototype R+D

Research and Development(Japan)

Procure phototubes for testing

Test phototubes

Schedule Contingency for Phototube R+D

Research and Development(ltaly)

Procure scintillator and fibers for prototypes

Test scintillator and fibers

Schedule Contingency for Optics R+D

Procure parts

Phototubes and bases

JY 2002 Batch

JY 2003 Batch

JY 2004 Batch

Schedule Contingency for Phototube Procuren

Electronics Transition Card

HV Supplies and cables

Clear Fiber Bundle parts

Wavelength-shifting fiber holder parts

Phototube box parts

Preshower Detector parts

Scintillator

Optical Fibers

Sheet metal and misc. supplies

Crack Detector parts

Scintillator

Optical Fibers

Sheet metal and misc. supplies

Preshower Detector Assembly

[2003 [2004 [2005 [2006
Finish ar2 [ ar3 [ ar4 | a1 [ Q2 [ ar3 [ ard | ar1 [ ar2 [ aw3 [ a4 [ a1 [ ar2 [ ar3 [ ar4 [ ar1 | ar2 [ atr3
Fri 1/27/06 P —
Fri 5/6/05 P
Mon 4/1/02
Tue 7/8/03 *
Thu 1/16/03 ﬁ i I
Fri 4/11/03 ) |
Fri 4/11/03 |
Fri 4/11/03
Tue 7/8/03
Fri 5/9/03 :—
Fri 12/13/02 H T
Fri 2/14/03 S
Fri 5/9/03 ‘
Thu 5/15/03 ﬁ

Thu 1/16/03
Thu 2/20/03
Thu 5/15/03
Fri 2/11/05
Fri 2/11/05
Tue 8/5/03
Wed 11/26/03
Wed 10/13/04
Fri 2/11/05
Wed 11/26/03
Wed 10/1/03
Wed 1/7/04
Wed 10/1/03
Tue 12/30/03
Wed 10/1/03
Mon 8/11/03
Mon 8/11/03
Wed 10/1/03
Thu 4/29/04
Thu 4/29/04
Tue 11/4/03
Wed 10/1/03
Tue 11/23/04

Prepare scintillator tiles Tue 4/27/04 }
Prepare optical fibers Fri 9/26/03 _{ D
Assemble bottom of module Fri 3/26/04 ,H }
Installing fibers into tiles Tue 9/21/04 }
Assemble module top Wed 9/29/04 }
Quality control Tue 11/23/04 \‘
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Crack Detector Assembly Mon 8/23/04

Prepare scintillator tiles Fri 9/12/03 ’[

Assemble detector with CPR procedure Mon 8/23/04 }
Fiber Bundle Assembly Fri 5/7/04

Assemble WLS fiber holders Thu 3/4/04 |

Assemble phototube fixtures Mon 4/26/04 Eﬁ

Assemble clear fiber bundles Fri 5/7/04 E—I
Physicist or Student Labor Fri 5/6/05

Phototube Testing Year 1 Fri 1/30/04 | J_ },

Phototube Testing Year 2 Fri 5/21/04 E:‘,

Phototube Testing Year 3 Fri 5/6/05 ’_

Detector Testing Tue 11/23/04 » \u_

Schedule Contingency for Detector Assembly and 1| Thu 3/24/05 |:

Level 2 Milestones

First phototube order placed

1st WLS fiber holder finished

First set of phototubes tested

1st CPR module finished and tested

Second set of phototubes tested

1st CCR module finished and tested

50% CPR Detectors Tested

50% CCR Detectors Tested

Final CPR Detector Tested

Final CCR Detector Tested

Final set of phototubes tested

End of Central Preshower Project

Electromagnetic timing

Research and Development

Procure parts for splitters & cable prototypes, misc

Assemble Splitter Prototype

Assemble PEM harness prototype

Tests to finalize CEM Splitter

Tests to finalize PEM Harness

Tests to finalize ASD->TDC cables

Build ASD/TB Prototypes and test

Prototype ASD tests with CEM Splitter, TDC cable,

Assembly of wedge test stand

Wedge test using all components

Purchase parts for components and Produce

CEM Splitter

Procure Splitter parts

Build Splitters

Test CEM Splitter Cables

Fri 5/6/05
Fri 5/9/03
Tue 10/7/03
Fri 1/30/04
Thu 12/11/03
Fri 5/21/04
Thu 2/12/04
Fri 6/4/04
Mon 8/30/04
Thu 3/24/05
Thu 3/24/05
Fri 5/6/05
Fri 5/6/05
Wed 1/7/04
Thu 5/15/03
Mon 7/29/02
Wed 7/31/02
Wed 1/8/03
Mon 11/25/02
Thu 5/15/03
Thu 12/5/02
Tue 10/15/02
Thu 2/20/03
Thu 12/5/02
Mon 4/28/03
Wed 1/7/04
Fri 4/11/03
Thu 1/23/03
Fri 4/4/03
Fri 4/11/03
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CDF Runllb Calorimeter Schedule
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Name Finish ar2 [ ar3 [ ar4 | atr1 [ ar2 [ ar3 [ a4 [ ar1 [ ar2 [ a3 [ a4 [ a1 [ ar2 [ ar3 [ ar4 [ a1 | ar2 [ atr3
PEM Cable Harness Tue 9/2/03
Procure PEM Harness Parts Mon 7/14/03 _}l
Build PEM Harnesses Mon 8/25/03 E
Test PEM Harnesses Tue 9/2/03
ASD and Transition Boards Wed 1/7/04
Produce ASD and Transition boards Thu 12/4/03 b_
Test ASDs and Transition boards Wed 1/7/04 D
ASD->TDC Cables Fri 4/4/03
Purchase ASD to TDC cables Fri 3/28/03 —E_
Test ASD->TDC Cables Fri 4/4/03 [Ilv
VME Crate for TDCs Tue 10/7/03
Procure VME Crate for TDCs Fri 6/13/03
Procure VME Crate Power Supply Mon 7/28/03
Procure VME Crate Processor Fri 6/13/03
Procure Tracer Fri 6/13/03
Test crate, PS, processor and Tracer Tue 10/7/03
TDC Boards Wed 1/7/04
Recycle TDC Boards Tue 11/18/03
Test TDC Boards Wed 1/7/04
EMTiming Level 2 Milestones Wed 1/7/04
Prototype Testing Complete Thu 5/15/03
CEM Splitters ready for installation Fri 4/11/03
PEM Harnesses ready for installation Tue 9/2/03
ASD->TDC Cables ready for installation Fri 4/4/03
All cables done and ready for installation Tue 9/2/03
ASD/TB ready for installation Wed 1/7/04
Downstairs components ready for installation Wed 1/7/04
VME Crate ready for installation Tue 10/7/03
TDC boards ready for installation Wed 1/7/04
Upstairs components ready for installation Wed 1/7/04
All EMTiming components ready for installatior | Wed 1/7/04
Calorimeter Milestones Fri 1/27/06
PAC Review Sat 6/15/02 ‘
Aproval to spend Construction funds Thu 12/5/02
Italian R&D Funding Approval Sat 6/15/02 K
Full ltalian Government Approval Fri 1/17/03
End of Calorimetry Project: Level 2 Fri 5/6/05
End of Calorimetry Project: Level 1 Fri 1/27/06 » +‘
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